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ESTIMATE RUN 08/03/2015

ESTIMATE SUMMARY 12:40:55

CONTID: C19772         ESTIMATE NO: 0001 PROG 2005

PCN: 19772-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH340 MP 1.55 TO MP 1.98 PERCENT TIME:

PROJECT NO: STA 340A-017                  

SH 340 KINGS VIEW INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING 07/31/2015 DATE TIME STARTED 07/06/2015

2481 COMMERCE BLVD DATE LET 05/21/2015 DATE WORK BEGAN 07/06/2015

 DATE AWARDED 06/04/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/23/2015 DATE ACCEPTED

GRAND JUNCTION CO 81505     970-245-1990 DATE NOTICE TO PROCEED 07/06/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 868,942.50 PARTICIPATING $ $ 179,676.22

AWARD PROJECT AMT: 718,814.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,911.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.67

WORK DAYS

WORK DAYS

20.68%

689,266.28

179,676.22

179,676.22

174,764.43

$

$

$

$

179,676.22

0.00

179,676.22

0.00

179,676.22

-4,911.79

0.00

174,764.43

0.00

AMOUNT DUE 174,764.43 174,764.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 174,764.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 19772-BID    ESTIMATE RUN 08/03/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:40:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

6,430.001.000

6,430.00

1.000

L S 

6,430.00000

0010 *Removal of Delineator 0.000

20.000

202-00090  
 

170.0020.000

170.00

20.000

EACH

8.50000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,269.000

SY  

2.90000

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

756.000

SY  

5.80000

0025 *Removal of Guardrail Type 3 0.000

931.000

202-01130  
 

3,724.00931.000

3,724.00

931.000

LF  

4.00000

0030 *Removal of End Anchorage 0.000

4.000

202-01300  
 

1,600.004.000

1,600.00

4.000

EACH

400.00000

0035 Unclassified Excavation (Complete In Place) 0.000

2,068.000

203-00010  
 

33,398.202,068.000

33,398.20

3,446.000

CY  

16.15000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

131.00000

0045 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

104.00000

0050 Potholing 0.000

25.000

203-01597  
 

4,375.0025.000

4,375.00

50.000

HOUR

175.00000

0055 Erosion Log (12 Inch) 0.000

960.000

208-00002  
 

5,040.00960.000

5,040.00

1,118.000

LF  

5.25000
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PCN: 19772-BID    ESTIMATE RUN 08/03/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:40:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,005.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

15.000

208-00103  
 

513.7515.000

513.75

40.000

HOUR

34.25000

0070 Removal and Disposal of Sediment (Equipment) 0.000

7.000

208-00105  
 

1,323.007.000

1,323.00

20.000

HOUR

189.00000

0075 Sweeping (Sediment Removal) 0.000

7.000

208-00106  
 

525.007.000

525.00

20.000

HOUR

75.00000

0080 Erosion Control Supervisor 0.000

20.000

208-00206  
 

2,240.0020.000

2,240.00

60.000

DAY 

112.00000

0085 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

280.00000

0090 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

115.00000

0095 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

3.000

EACH

510.00000

0100 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

3.000

EACH

50.00000

0105 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

1,085.00000

0110 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

2,924.00000
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PCN: 19772-BID    ESTIMATE RUN 08/03/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:40:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

2.000

ACRE

845.00000

0120 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

400.000

LB  

3.40000

0125 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,109.000

SY  

2.40000

0130 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

16.000

HOUR

85.00000

0135 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

16.000

HOUR

85.00000

0140 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

25.000

SY  

3.50000

0145 Aggregate Base Course (Class 1) 0.000

2,535.040

304-01000  
 

46,644.742,535.040

46,644.74

6,366.000

TON 

18.40000

0150 Aggregate Base Course (Class 6) 0.000

118.280

304-06000  
 

2,483.88118.280

2,483.88

2,022.000

TON 

21.00000

0155 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

25.000

TON 

310.00000

0160 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

2,266.000

TON 

69.50000

0165 *Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

137.000

TON 

424.00000
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PCN: 19772-BID    ESTIMATE RUN 08/03/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:40:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

902.000

GAL 

2.25000

0175 Geotextile (Separator) (Class 1) 0.000

228.000

420-00132  
 

273.60228.000

273.60

9,033.000

SY  

1.20000

0180 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

450.000

LF  

24.30000

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,730.00000

0190 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,395.00000

0195 Fence (Plastic) 0.000

826.000

607-11525  
 

2,230.20826.000

2,230.20

1,800.000

LF  

2.70000

0200 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

9.000

EACH

25.00000

0205 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

27.00000

0210 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

29.00000

0215 Construction Surveying 0.000

0.400

625-00000  
 

5,790.000.400

5,790.00

1.000

L S 

14,475.00000

0220 *Mobilization 0.000

0.500

626-00000  
 

15,950.000.500

15,950.00

1.000

L S 

31,900.00000
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PCN: 19772-BID    ESTIMATE RUN 08/03/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:40:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Public Information Services 0.000

0.400

626-01000  
 

2,914.000.400

2,914.00

1.000

L S 

7,285.00000

0230 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

208.000

GAL 

84.80000

0235 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

83.000

GAL 

141.00000

0240 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

62.000

SF  

18.65000

0245 Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

1.000

EACH

395.00000

0250 *Flagging 0.000

523.000

630-00000  
 

13,075.00523.000

13,075.00

1,200.000

HOUR

25.00000

0255 *Traffic Control Inspection 0.000

8.000

630-00007  
 

904.008.000

904.00

26.000

DAY 

113.00000

0260 *Traffic Control Management 0.000

20.000

630-00012  
 

12,400.0020.000

12,400.00

60.000

DAY 

620.00000

0265 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

90.002.000

90.00

12.000

EACH

45.00000

0270 *Construction Traffic Sign (Panel Size B) 0.000

8.000

630-80342  
 

400.008.000

400.00

16.000

EACH

50.00000

0275 *Construction Traffic Sign (Panel Size C) 0.000

5.000

630-80343  
 

275.005.000

275.00

14.000

EACH

55.00000
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PCN: 19772-BID    ESTIMATE RUN 08/03/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:40:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Special) 0.000

37.500

630-80344  
 

847.5037.500

847.50

75.000

SF  

22.60000

0285 *Drum Channelizing Device 0.000

33.000

630-80360  
 

372.9033.000

372.90

70.000

EACH

11.30000

0290 *Drum Channelizing Device (With Light) (Flashing) 0.000

4.500

630-80363  
 

50.854.500

50.85

9.000

EACH

11.30000

0295 *Traffic Cone 0.000

24.000

630-80380  
 

135.6024.000

135.60

48.000

EACH

5.65000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0310 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0320 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0325 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0330 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

320.000

HOUR

1.00000
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PCN: 19772-BID    ESTIMATE RUN 08/03/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:40:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 164,176.22164,176.22853,442.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Field Office (Class 2) 0.000

1.000

620-00002  
 

7,300.001.000

7,300.00

1.000

EACH

7,300.00000

0345 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

7,800.001.000

7,800.00

1.000

EACH

7,800.00000

0350 Sanitary Facility 0.000

1.000

620-00020  
 

400.001.000

400.00

1.000

EACH

400.00000

CAT 15,500.0015,500.0015,500.00CURRENT AMT0400 $ $ $

$ 179,676.22179,676.22$868,942.50$CURRENT AMTPROJECT TOTAL


